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ADDENDUM 2 
 
DATE:  May 25th, 2018 
PROJECT: MSB Penthouse AHU Replacment  
ITB NO: 744-R1816- MSB Penthouse AHU Replacment 
OWNER: The University of Texas Health Science Center at Houston 
TO: Prospective Proposers 
 
This Addendum forms part of and modifies Proposal Documents dated, April 27th, 2018, with 
amendments and additions noted below. 
 
Scope of Work – Additional items added 
 
Along with the AHU replacements and improved control of the makeup air for the Medical 
School Building, we are also providing replacements and upgrades of the exhaust system 
components and controls. Included in this scope is the replacement of butterfly dampers with 
opposed blade dampers, the replacement of pneumatic actuators with DDC actuators, addition 
of UPS systems to serve the exhaust controls to ensure constant operation during a power 
outage, and changes of the system’s sequence of operation based on a wind study performed 
by CPP.  
  
Drawings and Specifications for this additional scope of work are labeled TMSB 1805 Exhaust 
Manifold Upgrades DWGS & SPECS 100% CD 
 
Section 6 - Pricing and Delivery Schedule has been revised and has been included in the attached 
document and labeled Section 6 – Pricing and Delivery Schedule - REVISED 
 
IMPORTANT DATES TO NOTE: 
 
Additional Walk-Through:    Monday, June 4th, 2018 at 9 a.m. CST 
(To review added scope) 
 
Extended Questions due date:    Thursday, June 7th, 2018 at 11 a.m. CST 
 
Extended Bid Deadline:     Thursday, June 14th, 2018 at 2 p.m. CST 
 
Extended HUB Bid Deadline:    Friday, June 15th, 2018 at 2 p.m. CST 
 
 
  
 
 
 
 
 
 
 
 



ADDENDUM 2  
(744-R1816 – MSB Penthouse AHU Replacement) 

Page 2 of 6 

SECTION 6 
 

PRICING AND DELIVERY SCHEDULE - REVISED 
 
 
Proposal of:  ___________________________________  
  (Proposer Company Name)  
 
To: The University of Texas Health Science Center at Houston  
 
Ref.: MSB Penthouse AHU Replacement 
 
RFP No.:  744-R1816 
 
Ladies and Gentlemen:   
 
Having carefully examined the Project Requirements, the General Conditions, the Plans and 
Specifications and any Addenda to the Plans and Specifications as prepared by the University of Texas 
Health Science Center at Houston (the Owner of this Project), as well as the premises and all conditions 
affecting the work, the undersigned promises to furnish all equipment, labor, materials, supervision, 
services, and required bonding to complete the entire work in complete accordance with the above 
document for the following firm, fixed prices.    The University will not accept bids which include 
assumptions or exceptions to the work identified in the Project Requirements. 
 
6.1 Total Base Price  
 
 Price: $ _____________________________________________ 
 
        ____________________________________________________________DOLLARS 
 

NOTE:  Amounts shall be shown in both written and figure form.  In the event of a discrepancy 
between the written amount and the figure amount, the written amount shall govern. 

 
 6.1.1 Breakdown of Base Price 
 
  AHU Cost – Lab   $_________________________________ 
 
  AHU Cost - Office   $_________________________________ 
   
 Material - Mechanical   $_________________________________ 
 
 Labor - Mechanical   $_________________________________ 
 
 Material – Pipe Fitting   $_________________________________ 
 
 Labor – Pipe Fitting   $_________________________________ 
 
 Material - Electrical   $_________________________________ 
 
 Labor - Electrical   $_________________________________ 
 
 Material - Structural   $_________________________________ 
 
 Labor - Structural   $_________________________________ 
 
 BAS Controls    $_________________________________ 
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 General Conditions   $_________________________________ 
 
 Overhead     $_________________________________ 
 
 Profit     $_________________________________ 
  
 Other Trades    $_________________________________ 
 
 Total Base Price   $_________________________________ 
 
 
 **Please provide a Schedule of Values along with your Pricing Bid** 
 
6.2 Alternates / Options 
 

Alt. #1 (“A1”) Addition of controls for balancing static pressure across all discharge 
ducts. 

  
 $________________________________ 
 
 _____________________________________________________________ Dollars 
 
 

Alt. #2 Provide pricing for the additional drawing set attached entitled “Plumbing Piping & 
Equipment DWGS & SPECS”. 

 
 $__________________________________ 
 
 _____________________________________________________________ Dollars 
 
 
 Alt. #2A Provide pricing for the replacement of Wellxtrol tank if it is found to be unusable. 
 
 $__________________________________ 
 
 _____________________________________________________________ Dollars 
 
 

Alt. #3 Provide pricing for the additional drawing set attached entitled “CCW Pump and 
Control Air Compressor DWGS & SPECS”. 

 
 $__________________________________ 
 
 _____________________________________________________________ Dollars 
 
  
 Alt. #4 Provide pricing for the Exhaust Systems Upgrades entitled “TMSB 1805 Exhaust 

Manifold Upgrades DWGS & SPECS 100% CD”. 
 
 $__________________________________ 
 
 _____________________________________________________________ Dollars 
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 Sub-Alt. #4 C1 Riser damper replacement 
 
 $__________________________________ 
 
 _____________________________________________________________ Dollars 
 
 
 Sub-Alt. #4 C2 Air Monitoring at the stacks 
 
 $__________________________________ 
 
 _____________________________________________________________ Dollars 
 
  
 Sub-Alt. #4 C3 Endcap replacement 
 
 $__________________________________ 
 
 _____________________________________________________________ Dollars 
 
 
 
 
6.2 Base Delivery Schedule  
 
 Indicate total time for completion of entire project. 

(Days to complete must match the days in the Construction Schedule document that is provided 
 with the proposal documents.) 

 
 Calendar Days to Complete ____________________ 
 

Additional Calendar Days to complete Alternate 1 (if applicable) ____________________ 
 
 Additional Calendar Days to complete Alternate 2 (if applicable) ____________________ 
 
 Additional Calendar Days to complete Alternate 2A (if applicable) ___________________ 
 

Additional Calendar Days to complete Alternate 3 (if applicable) ____________________ 
 
 Additional Calendar Days to complete Alternate 4 (if applicable) ____________________ 
 
 Additional Calendar Days to complete Sub-Alt 4 C1 (if applicable) ___________________ 
 

Additional Calendar Days to complete Sub-Alt 4 C2 (if applicable) ___________________ 
 
 Additional Calendar Days to complete Sub-Alt 4 C3 (if applicable) ___________________ 
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 Notes on preparing the project schedule: 
 

• Please refer to the Uniform General Conditions (UGC) for all items related to project schedule 
requirements. 

• All schedules must be in calendar days not work days. This must also be properly reflected in 
Section 6 of the RFP document. 

• All schedules must include time for submittals and delivery time of long lead items.  
• All schedules must include 10% float of the total project schedule as directed by the UGC. 
• Contractor must include 30 days between Substantial Completion and Final Completion per the 

UGC. 
 
 

Time is of the essence in the performance of Contractor’s duties.  Failure of the Contractor to 
notify UTHealth sufficiently in advance of inability to complete within the delivery schedule, shall 
grant UTHealth the option of imposing liquidated damages in the amount of fifteen hundred 
dollars ($1,500.00) per calendar day.  Notwithstanding the foregoing, UTHealth shall have no 
obligation to accept late performance or waive timely performance by Contractor.  

 
 
 
 
6.3 University’s Payment Terms  
 

University’s standard payment terms are “net 30 days” as mandated by the Texas Prompt 
Payment Act (ref. Chapter 2251, Government Code).  
 
University will be entitled to withhold __________ percent (____%) of the total payment due 
under the Agreement until after University’s acceptance of the final work product. 
  
Indicate below the prompt payment discount that Proposer offers:  
 
Prompt Payment Discount: _____%_____days/net 30 days. 
 
Section 51.012, Education Code, authorizes University to make payments through electronic funds 
transfer methods. Respondent agrees to accept payments from University through those methods, 
including the automated clearing house system (ACH). Respondent agrees to provide Respondent’s 
banking information to University in writing on Respondent letterhead signed by an authorized 
representative of Respondent. Prior to the first payment, University will confirm Respondent’s 
banking information. Changes to Respondent’s bank information must be communicated to 
University in writing at least thirty (30) days before the effective date of the change and must include 
an IRS Form W-9 signed by an authorized representative of Respondent. 
 
University, an agency of the State of Texas, is exempt from Texas Sales & Use Tax on goods 
and services in accordance with Section 151.309, Tax Code, and Title 34 TAC Section 3.322. 
Pursuant to 34 TAC Section 3.322(c)(4), University is not required to provide a tax exemption 
certificate to establish its tax exempt status. 
 
 
 
 
 
 
 
 
 

http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2251.htm
http://www.statutes.legis.state.tx.us/Docs/ED/htm/ED.51.htm#51.012
https://www.irs.gov/uac/about-form-w9
http://www.statutes.legis.state.tx.us/Docs/TX/htm/TX.151.htm#151.309
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=34&pt=1&ch=3&rl=322
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg=1&p_tac=&ti=34&pt=1&ch=3&rl=322
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 Respectfully submitted,  
 
      Proposer: ____________________________ 
 
 

By:  ___________________________  
               (Authorized Signature for Proposer)  

 
Name:  _________________________  
 
 
Title:  __________________________  
 
 

  Date:  _____________________ 
 

 
 
 
END OF ADDENDUM 2 

 
 

 


